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Reason for Modification: Contract Extension 

The purpose ofthis modification is to: 

1) Award extension period 2 for a one-year extension (March 15, 2017-March 14, 2018) as follows: 
Amend CLIN 1001 for Extension Periods 1 and 2 
Amend sub-CLlN 100 1A to reflect Extension Period 1 and 2 Capacity 
Amend sub-CLlN 1001B to reflect Extension Period 1 and 2 Fixed Fee 

2) Obligate the following Period 1 (Extension Period) funding lines of accounting: 

Purchase Request PR-RS-17-00193 

Amount: $668,274.00 
BFY: 17 
Fund: TRJ 
Budget Org: 05F0032 
Program (PRC): 303DD2 
Budget (BOC): 2505 
Job#: 0532RAO 1 
Cost: COOS 
DCN- Line JD: 1705SEX516-00 1 

Purchase Request PR-RS-17-00218 

Amount: $65,000.00 
BFY: 17 
Fund:TR2 
Budget Org: 05F009B 
Program (PRC): 303DD2 
Budget (BOC): 2505 
Job#: 059BBD05 
Cost: C014 
DCN -Line ID: 175ASEX509-00 1 

Purchase Request PR-RS-17-00220 

Amount: $4,600,000.00 
BFY: 17 
Fund:TR2 
Budget Org: 05F003J 
Program (PRC): 303DD2 
Budget (BOC): 2505 
Job#: 053JRAOJ 
Cost: C003 
DCN- Line!D: 1705SEX515-001 
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Purchase Request PR-R9-17-00139 

Amount: $150,000.00 
BFY: 17 
Fund:T 
Budget Org: 9AKOP 
Program (PRC): 303DD2 
Budget (BOC): 2505 
Job#: 09A7TAOO 
Cost: COOl 
DCN- Line ID: 179AKOP508-001 

3) ln clause B.3 LIMITATION OF FUNDS--COST-PLUS-FIXED-FEE CONTRACT (EP 52.232-110) (APR 

1984), reallocate Period 1 (Extension Period) pipeline funding in the amount of $408,000.00 from 

Extension Period Estimated Costs to Extension Period Fixed Fee. 

4) Update contract clauses B.2 ESTIMATED COST AND FEE (COST-PLUS-FIXED FEE) (EP 52.216-200) 
(APR 1984): 

(1) Base Period (March 15, 2006- March 14, 2011) 

(Ia) Term Form Segment (less Subcontracting Pool) 

Previous Ceiling Ceiling Changes 

Estimated Costs $28,935,048.57 $0.00 

Base Fee $108,314.04 $0.00 

Fixed Fee $1,327,196.00 $0.00 

Award Fee Pool $0.00 $0.00 

A ward Fee Earned $81,520.08 $0.00 

Total $30,452,078.69 $0.00 

(I b) Subcontracting Pool 

Previous Ceiling Ceiling Changes 

Estimated Costs $72,293,935.51 $0.00 

Base Fee $8,653.59 $0.00 

Fixed Fee $3,571,425.00 $0.00 

Award Fee Pool $0.00 $0.00 

A ward Fee Earned $26,099.75 $0.00 

Total $75,900,113.85 $0.00 

(!c) Consultant Environmental Liability Insurance (CELl) 

Previous Ceiling Ceiling Changes 

Estimated Costs $773,043.15 $0.00 

Total $773,043.15 $0.00 

(I d) Term Form Segment Totals 
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Current Ceiling 

$28,935,048.57 

$108,314.04 

$1,327,196.00 

$0.00 

$81,520.08 

$30,452,078.69 

Current Ceiling 

$72,293,935.51 

$8,653.59 

$3,571,425.00 

$0.00 

$26,099.75 

$75,900,113.85 

Current Ceiling 

$773,043.15 

$773,043.15 



Previous Ceiling 

Estimated Costs $102,002,027.23 

Base Fee $116,967.63 

Fixed Fee $4,898,621.00 

Award Fee Pool $0.00 

Award Fee Earned $107,619.83 

Total $107,125,235.69 

(!e) Completion Form Segment Totals 

Estimated Costs 

Base Fee 

Fixed Fee 

Award Fee Pool 

Award Fee Earned 

CELl 

Total 

(If) Base Period Totals 

Estimated Costs 

Base Fee 

Fixed Fee 

Award Fee Pool 

Award Fee Earned 

Total 

Previous Ceiling 

$45,268,580.00 

$0.00 

$2,263,430.00 

$0.00 

$0.00 

$204,560.00 

$47,736,570.00 

Previous Ceiling 

$147,475,167.23 

$116,967.63 

$7,162,051.00 

$0.00 

$107,619.83 

$154,861,805.69 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

(2) Option Period (March 15, 2011 -March 14, 2016) 

(2a) Term Form Segment (less Subcontracting Pool) 

Previous Ceiling Ceiling Changes 

Estimated Costs $59,451,357.00 $0.00 

Base Fee $0.00 $0.00 

Fixed Fee $2,972,583.00 $0.00 

Award Fee Pool $0.00 $0.00 

A ward Fee Earned $0.00 $0.00 

Total $62,423,940.00 $0.00 

5 

Current Ceiling 

$102,002,027.23 

$116,967.63 

$4,898,621.00 

$0.00 

$107,619.83 

$107,125,235.69 

Current Ceiling 

$45,268,580.00 

$0.00 

$2,263,430.00 

$0.00 

$0.00 

$204,560.00 

$47,736,570.00 

Current Ceiling 

$147,475,167.23 

$116,967.63 

$7,162,051.00 

$0.00 

$107,619.83 

$154,861,805.69 

Current Ceiling 

$59,451,357.00 

$0.00 

$2,972,583.00 

$0.00 

$0.00 

$62,423,940.00 



(2b) Subcontracting Pool 

Previous Ceiling Ceiling Changes 

Estimated Costs $100,000,005.00 $0.00 

Base Fee $0.00 $0.00 

Fixed Fee $4,999,995.00 $0.00 

Award Fee Pool $0.00 $0.00 

Award Fee Earned $0.00 $0.00 

Total $105,000,000.00 $0.00 

(2c) Consultant Envirmm1ental Liability Insurance (CELT) 

Previous Ceiling 

Estimated Costs $1,466,227.00 

Total $1,466,227.00 

(2d) Tenn Form Segment Totals 

Previous Ceiling 

Estimated Costs $160,917,589.00 

Base Fee $0.00 

Fixed Fee $7,972,578.00 

Award Fee Pool $0.00 

Award Fee Eamed $0.00 

Total $168,890,167.00 

(2e) Completion Form Segment Totals 

Estimated Costs 

Base Fee 

Fixed Fee 

Award Fee Pool 

A ward Fee Earned 

CELl 

Total 

(2f) Option Period Totals 

Estimated Costs 

Base Fee 

Fixed Fee 

Award Fee Pool 

Previous Ceiling 

$18,107,432.00 

$0.00 

$905,372.00 

$0.00 

$0.00 

$81,824.00 

$19,094,628.00 

Previous Ceiling 

$179,106,845.00 

$0.00 

$8,877,950.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Ceiling Changes 

$0.00 

$0.00 

$0.00 

$0.00 
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Current Ceiling 

$100,000,005.00 

$0.00 

$4,999,995.00 

$0.00 

$0.00 

$105,000,000.00 

Current Ceiling 

$1,466,227.00 

$1,466,227.00 

Current Ceiling 

$160,917,589.00 

$0.00 

$7,972,578.00 

$0.00 

$0.00 

$168,890,167.00 

Current Ceiling 

$18,107,432.00 

$0.00 

$905,372.00 

$0.00 

$0.00 

$81,824.00 

$19,094,628.00 

Current Ceiling 

$179,106,845.00 

$0.00 

$8,877,950.00 

$0.00 



Award Fee Earned $0.00 $0.00 $0.00 

Total $187,984,795.00 $0.00 $187,984,795.00 

(3) Extension Period (March 15, 2016- March 14, 2018) 

(3a) Extension Period Totals 

Previous Ceiling Ceiling Changes Current Ceiling* 

Estimated Costs $39,322,900.00 $9,319,800.00 $48,642,700.00** 

Fixed Fee $1,750,000.00 $408.000.00 $2,158,000.00 

Total $41,072,900.00 $9,727,800.00 $50,800,700.00 

* LOE will not be tracked during the Extension Period 
**Estimated Costs include Consultant Environmental Liability Insurance (CELl) 

5) Update contract Clause B.3 LIMITATION OF FUNDS--COST-PLUS-FIXED-FEE CONTRACT (EP 
52.232-110) (APR 1984): 

(a) Pursuant to the clause in this contract entitled "Limitation of Funds (Cost-Plus-Fixed Fee)," funds have been 
allotted for the payment of allowable costs and fees estimated to be incurred for the contract period ending March 14, 
2017. 

Funding is allocated in accordance with the following 
schedule: 

(1) Base Period (March 15, 2006- March 14, 2011) 

(1a) Term Form Segment (less Subcontracting Pool) 

Previous Funding Funding Changes 

Estimated Costs $25,904,726.65 $0.00 
Base Fee $108,314.04 $0.00 
Fixed Fee $1,198,968.53 $0.00 
Award Fee Pool $0.00 $0.00 

Award Fee Earned $81,520.08 $0.00 

Total $27,293,529.30 $0.00 

(1b) Subcontracting Pool 

Previous Funding Funding Changes 

Estimated Costs $53,207,341.66 $0.00 
Base Fee $8,653.59 $0.00 
Fixed Fee $2,617,094.64 $0.00 

Award Fee Pool $0.00 $0.00 

Award Fee Earned $26,099.75 $0.00 

Total $55,859,189.64 $0.00 
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Current Funding 

$25,904,726.65 

$108,314.04 

$1,198,968.53 

$0.00 

$81,520.08 

$27,293,529.30 

Current Funding 

$53,207,341.66 

$8,653.59 

$2,617,094.64 

$0.00 

$26,099.75 

$55,859,189.64 



(1c) Consultant Environmental Liability Insurance (CELl) 

Previous Funding Funding Changes 

Estimated Costs $695,900.92 $0.00 

Total $695,900.92 $0.00 

(1d) Term Form Segment Totals 

Previous Funding Funding Changes 

Estimated Costs $79,807,969.23 $0.00 
Base Fee $116,967.63 $0.00 
Fixed Fee $3,816,063.17 $0.00 
Award Fee Pool $0.00 $0.00 
Award Fee Earned $107,619.83 $0.00 

Total $83,848,619.86 $0.00 

(1e) Completion Form Segment Totals 

Previous Funding Funding Changes 

Estimated Costs $36,089,538.07 $0.00 
Base Fee $0.00 $0.00 
Fixed Fee $1,772,907.56 $0.00 
Award Fee Pool $0.00 $0.00 
Award Fee Earned $0.00 $0.00 
CELl $163,343.38 $0.00 

Total $38,025,789.01 $0.00 

(lf) Base Period Totals 

Previous Funding Funding Changes 

Estimated Costs $116,060,850.68 $0.00 
Base Fee $116,967.63 $0.00 
Fixed Fee $5,588,970.73 $0.00 
Award Fee Pool $0.00 $0.00 
Award Fee Earned $107,619.83 $0.00 

Total $121,874,408.87 $0.00 

(2) Option Period (March 15, 2011- March 14, 2016) 

(2a) Term Form Segment (less Subcontracting Pool) 

Previous Funding Funding Changes 

Estimated Costs $54,176,475.70 $0.00 
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Current Funding 

$695,900.92 

$695,900.92 

Current Funding 

$79,807,969.23 

$116,967.63 

$3,816,063.17 

$0.00 

$107,619.83 

$83,848,619.86 

Current Funding 

$36,089,538.07 

$0.00 

$1,772,907.56 

$0.00 

$0.00 

$163,343.38 

$38,025,789.01 

Current Funding 

$116,060,850.68 

$116,967.63 

$5,588,970.73 

$0.00 

$107,619.83 

$121,874,408.87 

Current Funding 

$54,176,475.70 



Base Fee $0.00 $0.00 $0.00 
Fixed Fee $2,972,583.00 $0.00 $2,972,583.00 
Award Fee Pool $0.00 $0.00 $0.00 
Award Fee Earned $0.00 $0.00 $0.00 

Total $57,149,058.70 $0.00 $57,149,058.70 

(2b) Subcontracting Pool 

Previous Funding Funding Changes Current Funding 

Estimated Costs $99,609,027.34 $0.00 $99,609,027.34 
Base Fee $0.00 $0.00 $0.00 
Fixed Fee $4,999,995.00 $0.00 $4,999,995.00 
Award Fee Pool $0.00 $0.00 $0.00 
Award Fee Earned $0.00 $0.00 $0.00 

Total $104,609,022.34 $0.00 $104,609,022.34 

(2c) Consultant Environmental Liability Insurance (CELl) 

Previous Funding Funding Changes Current Funding 

Estimated Costs $1,196,920.00 $0.00 $1,196,920.00 

Total $1,196,920.00 $0.00 $1,196,920.00 

(2d) Term Form Segment Totals 

Previous Funding Funding Changes Current Funding 

Estimated Costs $154,530,550.88 $0.00 $153,785,503.04 
Base Fee $0.00 $0.00 $0.00 
Fixed Fee $7,972,578.00 $0.00 $7,972,578.00 
Award Fee Pool $0.00 $0.00 $0.00 
Award Fee Earned $0.00 $0.00 $0.00 

Total $163,700,048.88 $0.00 $162,955,001.04 

(2e) Completion Form Segment Totals 

Previous Funding Funding Changes Current Funding 

Estimated Costs $17,869,585.80 $0.00 $17,869,585.80 
Base Fee $0.00 $0.00 $0.00 
Fixed Fee $905,372.00 $0.00 $905,372.00 
Award Fee Pool $0.00 $0.00 $0.00 
Award Fee Earned $0.00 $0.00 $0.00 
CELl $81,824.00 $0.00 $81,824.00 

Total $18,856,781.80 $0.00 $18,856,781.80 

(2f) Option Period Totals 
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Previous Funding Funding Changes Current Funding 

Estimated Costs $173,194,213.63 $0.00 $173,194,213.63 

Base Fee $0.00 $0.00 $0.00 

Fixed Fee $8,877,950.00 $0.00 $8,877,950.00 

Award Fee Pool $0.00 $0.00 $0.00 

Award Fee Earned $0.00 $0.00 $0.00 

Total $182,072,163.63 $0.00 $182,072,163.63 

3. Extension Period (March 15, 2016- March 14, 2018) 

*RTP- This funding is Period 1 funding. This funding is separated in the clause 
for tracking purposes 

(3a) Extension Period Totals 

Previous Funding Funding Changes Current Funding 

Estimated Costs $7,430,507.68 $5,075,274.00 

$408,000.00 

$12,505,781.68 

$2,158,000.00 Fixed Fee $1,750,000.00 

Total $9,180,507.68 $5,483,274.00 $14,663,781.68 

6) Update contract clause G.9 CONTRACT ADMINISTRATION REPRESENTATIVES (EP 52.242-100) (AUG 
1984): 

Project Officer(s) for this contract: 

Project Officer: 

Alternative Project Officer: 

Pankaj Parikh 
U.S. Environmental Protection Agency 
Contracts Management Section (SA-51) 
77 W. Jackson Blvd. 
Chicago, !L 60604 
Phone No: (312) 886-6707 
FAX No: (312) 692-2982 
E-Mail: parikh.pankaj@epa.gov 

Christina Dellaria 
U.S. Environmental Protection Agency 
Contracts Management Section (SA-5J) 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone No: (312) 353-7447 
FAX No: (312) 692-2030 
E-Mail: dellaria.christina@epa.gov 

Linda Martin 
U.S. Environmental Protection Agency 
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Contracts Management Section (SA-5J) 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone No: (312) 886-3854 
FAX No: (312) 692-24ll 
E-Mail: IDJ!.liin.llndab(c_Vcpa.go_y 

Contract Specialist(s) responsible for administering this contract: 

Administrative Contracting Officer: 

Administrative Contract Specialist: 

Michael Dunneback 
U.S. Environmental Protection Agency 
Acquisition Section (MCC-1 OJ) 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Pbone No: (312) 886-7523 
FAX No: (312) 697-2669 
E-Mail: dunneback.michael@epa.gov 

Michael Dunneback 
U.S. Environmental Protection Agency 
Acquisition Section (MCC-1 OJ) 
77 W. Jackson Blvd. 
Chicago, IL 60604 
Phone No: (312) 886-7523 
FAX No: (312) 697-2669 
E-Mail: dunneback.michael@epa.gov 

7) Update contract clause H.8 OPTION TO EXTEND THE TERM OF THE CONTRACT- COST­
PLUS-AWARD-FEE CONTRACT: 

The Government has the option to extend the term of this contract for I additional period. If more than 60 days remain 
in tbe contract period of performance, the Government, without prior written notification, may exercise this option by 
issuing a contract modification. To exercise this option within the last 60 days of fhe period of performance, the 
Government must provide to the Contractor written notification prior to that last 60-day period. This preliminary 
notification does not commit the Government to exercising the option. 

Use of an option will result in the following contract modifications: 

(a) The "Period of Performance" clause (F.5) will be amended to cover: 

Period Start Date End Date 

Option Period I March 15, 20ll March 14, 2016 

(b) Paragraph (a) of section B clause B.! entitled "Level of Effort" will be amended to reflect a new and 
separate level of effort of 50,000 direct labor hours. 
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(c) The "Estimated Cost and Fee (Cost-Plus-Fixed Fee)" clause (B.2) will be amended to reflect increased 
estimated costs and base fee and award fee pool for each option period as follows: 

ESTIMATED 
COSTS 

BASE FEE AWARD 
FEE 

ESTIMATED 
COST plus Fee 

TERM FORM (Less 
Subcontracting Pool) $6,066,465 $255,025 $255,025 $6,576,515 

(d) If the option period is exercised, the Consultants Enviromuental Liability Insurance will be increased by 
$149,615. 

(e) If this contract contains "not to exceed amounts" for elements of other direct costs (ODC), those amounts 
will be increased as follows: 

Not Applicable 

Use of an extension will result in the following contract modifications: 

(a) The "Period of Performance" clause (F.5) will be amended to cover: 

Period Start Date End Date 

Extension Period I March 15,2016 March 14, 2017 
Extension Period II March 15, 2017 March 14, 2018 
Extension Period lii March 15, 2018 March \4, 2019 

(b) Paragraph (a) of section B clause B.J entitled "Level of Effort" will not be amended to reflect a new and 
separate level of effort of direct labor hours. 

(c) The "Estimated Cost and Fee (Cost-Plus-Fixed Fee)" clause (B.2) will be amended to reflect increased 
estimated costs and fixed fee for each extension period as follows: 

ESTIMATED FIXED FEE ESTIMATED 
COSTS COST plus Fee 

Extension Period 1 $39,322,900 $1,750,000 $41,072,900 
Extension Period II $9,319,800 $408,000 $9,727,800 

Extension Period III To Be To Be 
Determined Negotiated 12,760,000 

(d) Ifthis contract contains "not to exceed amounts" for elements of other direct costs (ODC), those amounts 
will be increased as follows: 

Not Applicable 

End of Clause 

12 


